
VI. Development Phasing

The development of the Otay Ranch Eastern Urban Center SPA will be completed in four primary
phases.  Each phase consists of all or portions of one or more districts.  The Exhibit VI-1
(Conceptual Phasing Plan) reflects anticipated market demand for development within the Planning
Area.  The Phasing Plan is consistent with the Eastern Urban Center SPA Public Facilities Finance
Plan (PFFP).
 
The Phasing Plan is non-sequential.  Sequential phasing is frequently inaccurate because of
unforeseen market changes or regulatory constraints.  Therefore, the Eastern Urban Center SPA
PFFP permits non-sequential phasing by imposing specific facilities requirements, per the PFFP, for
each development increment, regardless of which phase it is located within, to ensure that new EUC
SPA development, which could include more or less phases than shown, is adequately served and
City threshold standards are met.  Construction of the major on-site streets which serve multiple
phases shall be phased according to the provisions of the PFFP.  The EUC will continue to evolve
after the initial full build out of improvements.
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